
LAST UPDATED: 3/20/2015
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ROADWAY ITEMS

1 066105 TEMPORARY RESIDENT ENGINEERS OFFICE LS 1 $80,000.00 80,000.00$         
2 066999 CONSTRUCTION STAKING LS 1 $150,000.00 150,000.00$       
3 070030 LEAD COMPLIANCE PLAN LS 1 $2,700.00 2,700.00$           
4 080050 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS 1 $10,000.00 10,000.00$         
5 120090 CONSTRUCTION AREA SIGNS LS 1 $10,000.00 10,000.00$         
6 120100 TRAFFIC CONTROL SYSTEM LS 1 $75,000.00 75,000.00$         
7 120120 TYPE III BARRICADE EA 8 $150.00 1,200.00$           
8 120149 TEMPORARY PAVEMENT MARKING (PAINT) SQFT 82 $7.00 574.00$              
9 120159 TEMPORARY TRAFFIC STRIPE (PAINT) LF 4111 $1.00 4,111.00$           
10 120165 CHANNELIZER (SURFACE MOUNTED) EA 147 $50.00 7,350.00$           
11 120300A TEMPORARY ALTERNATIVE CRASH CUSHION (NARROW) EA 1 $3,200.00 3,200.00$           
12 128605 TEMPORARY SIGNAL AND LIGHTING SYSTEM LS 2 $70,000.00 140,000.00$       
13 129000 TEMPORARY RAILING (TYPE K) LF 6760 $18.00 121,680.00$       
14 130100 CONSTRUCTION SITE MANAGEMENT LS 1 $5,000.00 5,000.00$           
15 130300 PREPARE STORM WATER POLLUTION PREVENTION PLAN LS 1 $11,900.00 11,900.00$         
16 130310 RAIN EVENT ACTION PLAN EA 65 $500.00 32,500.00$         
17 130320 STORM WATER SAMPLING AND ANALYSIS DAY EA 23 $1,100.00 25,300.00$         
18 130330 STORM WATER ANNUAL REPORT EA 2 $2,000.00 4,000.00$           
19 130500 TEMPORARY EROSION CONTROL BLANKET SQYD 4931 $3.50 17,258.11$         
20 130520 TEMPORARY HYDRAULIC MULCH SQYD 124982 $0.45 56,241.75$         
21 130550 TEMPORARY HYDROSEED SQYD 124982 $0.50 62,490.83$         
22 130620 TEMPORARY DRAINAGE INLET PROTECTION EA 22 $300.00 6,600.00$           
23 130640 TEMPORARY FIBER ROLL LF 55735 $3.50 195,072.50$       
24 130650 TEMPORARY GRAVEL BAG BERM LF 1195 $12.00 14,340.00$         
25 130710 TEMPORARY CONSTRUCTION ENTRANCE EA 3 $3,400.00 10,200.00$         
26 130720 TEMPORARY CONSTRUCTION ROADWAY SQYD 2930 $25.00 73,250.00$         
27 130730 STREET SWEEPING LS 1 $14,000.00 14,000.00$         
28 130800 TEMPORARY ACTIVE TREATMENT SYSTEM LS 1 $106,000.00 106,000.00$       
29 130900 TEMPORARY CONCRETE WASHOUT LS 1 $2,500.00 2,500.00$           
30 141000 TEMPORARY FENCE (TYPE ESA) LF 8033 $2.70 21,689.10$         
31 141101 REMOVE YELLOW PAINTED TRAFFIC STRIPE (HAZARDOUS WASTE) LF 9746 $1.80 17,542.80$         
32 141120 TREATED WOOD WASTE LB 24962 $0.20 4,992.40$           
33 146000C ANTI-SPAWNING MATS LS 1 $71,600.00 71,600.00$         
34 146002 CONTRACTOR-SUPPLIED BIOLOGIST (LS) LS 1 $80,000.00 80,000.00$         
35 146003 NATURAL RESOURCE PROTECTION PLAN LS 1 $7,000.00 7,000.00$           
36 146004 FISH PROTECTION LS 1 $32,000.00 32,000.00$         
37 146006 TEMPORARY WETLAND PROTECTION MAT (LS) LS 1 $23,500.00 23,500.00$         
38 150200A REMOVE FENCE (TYPE BW, 3-4 WIRE) LF 1170 $2.00 2,340.00$           
39 150200B REMOVE FENCE (TYPE BW, 5-7 WIRE) LF 6586 $2.50 16,465.00$         
40 150200C REMOVE WOOD PLANTER CURB LF 35 $3.50 122.50$              
41 150200D RESET ROCK ADDRESS AND MAILBOX EA 1 $940.00 940.00$              
42 150200E RESET SIGN STRUCTURE (YANA TRAIL HEAD) EA 1 $250.00 250.00$              
43 150200F RESET SIGN STRUCTURE (KIOSK\BULLETIN BOARD) EA 1 $250.00 250.00$              
44 150200G RECONSTUCT SIGN STRUCTURE (JELLYS FERRY) EA 1 $2,500.00 2,500.00$           
45 150604 REMOVE WOOD FENCE LF 1185 $5.50 6,517.50$           
46 150620 REMOVE GATE EA 3 $350.00 1,050.00$           
47 150662 REMOVE METAL BEAM GUARD RAILING LF 450 $14.00 6,300.00$           
48 150685 REMOVE IRRIGATION FACILITY LS 1 $2,500.00 2,500.00$           
49 150712 REMOVE PAINTED PAVEMENT MARKING SQFT 66 $23.00 1,518.00$           
50 150742 REMOVE ROADSIDE SIGN EA 7 $125.00 875.00$              
51 150809 REMOVE CULVERT (LF) LF 332 $34.00 11,288.00$         
52 150857 REMOVE ASPHALT CONCRETE SURFACING SQFT 37904 $1.50 56,856.00$         
53 151269 SALVAGE MARKER EA 4 $50.00 200.00$              
54 151281 SALVAGE ROADSIDE SIGN EA 7 $210.00 1,470.00$           
55 151581 RECONSTRUCT SIGN STRUCTURE EA 1 $1,500.00 1,500.00$           
56 152291 RESET GATE EA 1 $1,350.00 1,350.00$           
57 152370 RESET MAILBOX EA 3 $460.00 1,380.00$           
58 152386 RELOCATE ROADSIDE SIGN-ONE POST EA 1 $275.00 275.00$              
59 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 55 $75.00 4,125.00$           
60 160102 CLEARING AND GRUBBING LS 1 $110,000.00 110,000.00$       
61 170101 DEVELOP WATER SUPPLY LS 1 $18,000.00 18,000.00$         
62 180106 DUST PALLIATIVE LS 1 $11,000.00 11,000.00$         
63 190101 ROADWAY EXCAVATION CY 10632 $24.00 255,168.00$       
64 194001 DITCH EXCAVATION CY 15595 $24.00 374,280.00$       
65 198010 IMPORTED BORROW CY 3085 $24.00 74,040.00$         
66 200000 WEED CONTROL MAT (FIBER) SQYD 496 $50.00 24,800.00$         
67 200000 STABILIZED DECOMPOSED GRANITE CY 6 $165.00 990.00$              
68 203031 EROSION CONTROL (HYDROSEED) SQFT 1124835 $0.12 134,980.20$       
69 204096 MAINTAIN EXISTING PLANTED AREAS LS 1 $13,000.00 13,000.00$         
70 210130 DUFF ACRE 18.10 $7,400.00 133,940.00$       
71 210260 ROLLED EROSION CONTROL PRODUCT (JUTE MESH) SQFT 44378 $0.70 31,064.60$         
72 210300 HYDROMULCH SQYD 125188 $0.06 7,511.31$           
73 210350 FIBER ROLLS LF 58384 $3.25 189,748.00$       
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74 210600 COMPOST SQFT 4760 $0.45 2,142.00$           
75 210630 INCORPORATE MATERIALS SQFT 4760 $0.45 2,142.00$           
76 260000 TEMPORARY AGGREGATE BASE (CLASS 2) CY 482 $84.00 40,488.00$         
77 260203 CLASS 2 AGGREGATE BASE CY 6336 $60.00 380,160.00$       
78 390000 TEMPORARY HOT MIX ASPHALT (TYPE A) TON 489 $168.00 82,152.00$         
79 390132 HOT MIX ASPHALT (TYPE A) TON 3841 $120.00 460,920.00$       
80 394074 PLACE HOT MIX ASPHALT DIKE (TYPE C) LF 105 $6.00 630.00$              
81 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) LF 178 $17.00 3,026.00$           
82 394077 PLACE HOT MIX ASPHALT DIKE (TYPE F) LF 156 $22.00 3,432.00$           
83 394090 PLACE HOT MIX ASPHALT (MISC. AREA)  OVERSIDE DRAIN SQYD 32 $100.00 3,200.00$           
84 480000A TEMPORARY MSE WALL LS 1 $63,000.00 63,000.00$         
85 F 510000 MINOR CONCRETE (PARKING STOP, MINOR STRUCTURE) CY 1.3 $1,600.00 2,080.00$           
86 F 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 34.7 $1,950.00 67,665.00$         
87 P 550000A SHADE STUCTURE (20' SQ) EA 2 $25,000.00 50,000.00$         
88 566011 ROADSIDE SIGN - ONE POST EA 33 $320.00 10,560.00$         
89 F 570000 PICNIC TABLE UNIT (ACCESSIBLE) EA 4 $1,000.00 4,000.00$           
90 590000 STAINING GALVANIZED SURFACES LS 1 $56,300.00 56,300.00$         
91 623000 TEMPORARY CULVERT LF 101 $70.00 7,070.00$           
92 P 650010 12" REINFORCED CONCRETE PIPE LF 480 $75.00 36,000.00$         
93 P 650014 18" REINFORCED CONCRETE PIPE LF 212 $120.00 25,440.00$         
94 P 665016 18" CORRUGATED STEEL PIPE (.064" THICK) LF 320 $135.00 43,200.00$         
95 P 665022 24" CORRUGATED STEEL PIPE (.064" THICK) LF 72 $140.00 10,080.00$         
96 P 665030 30" CORRUGATED STEEL PIPE (.064" THICK) LF 50 $150.00 7,500.00$           
97 700617 DRAINAGE INLET MARKER EA 22 $90.00 1,980.00$           
98 705204 18" CONCRETE FLARED END SECTION EA 1 $1,050.00 1,050.00$           
99 F 720110 SMALL-ROCK SLOPE PROTECTION CY 23 $160.00 3,680.00$           

100 F 721013 ROCK SLOPE PROTECTION (1/4 T, METHOD B) (CY) CY 83 $150.00 12,450.00$         
101 F 721015 ROCK SLOPE PROTECTION (LIGHT, METHOD B) (CY) CY 15 $310.00 4,650.00$           
102 F 721017 ROCK SLOPE PROTECTION (FACING, METHOD B) (CY) CY 1788 $90.00 160,920.00$       
103 F 721028 ROCK SLOPE PROTECTION (NO. 2, METHOD B) (CY) CY 164 $160.00 26,181.28$         
104 F 721030 ROCK SLOPE PROTECTION (1/2 T, METHOD B) (CY) CY 1051 $75.00 78,825.00$         
105 F 721602 CONCRETED-ROCK SLOPE PROTECTION (LIGHT, METHOD B) (CY) CY 11 $200.00 2,200.00$           
106 P 729011 ROCK SLOPE PROTECTION FABRIC (CLASS 8) SQYD 3024 $3.90 11,793.60$         
107 P 750000A GRILL UNIT (ACCESSIBLE) EA 2 $200.00 400.00$              
108 P 750030 INLET FRAME AND GRATE EA 5 $700.00 3,500.00$           
109 P 750011 MANHOLE FRAME AND GRATE EA 2 $1,000.00 2,000.00$           
110 P 800000A FENCE (TYPE BW, 3-STRAND, METAL POST) LF 156 $5.00 780.00$              
111 P 800000B FENCE (TYPE BW, 7-STRAND, METAL POST) LF 697 $7.00 4,879.00$           
112 P 800000C FENCE (TYPE WOOD, 3-RAIL, WOOD POST) LF 162 $5.50 891.00$              
113 P 800000D FENCE (TYPE WOOD, 4-RAIL, WOOD POST) LF 953 $6.00 5,718.00$           
114 P 800004 FENCE (TYPE BW, 5-STRAND, WOOD POST) LF 1030 $6.50 6,695.00$           
115 P 800007 FENCE (TYPE BW, 5-STRAND, METAL POST) LF 4859 $6.00 29,154.00$         
116 P 800008 FENCE (TYPE BW, 4-STRAND, METAL POST) LF 1014 $5.50 5,577.00$           
117 P 800103 TEMPORARY FENCE (TYPLE CL-6) LF 9641 $10.50 101,230.50$       
118 P 801362 14' METAL GATE EA 2 $1,500.00 3,000.00$           
119 P 801364 16' METAL GATE EA 1 $1,500.00 1,500.00$           
120 P 801000A STEEL PIPE GATE EA 3 $2,000.00 6,000.00$           
121 820112 MARKER (CULVERT) EA 1 $85.00 85.00$                
122 820134 OBJECT MARKER (TYPE P) EA 8 $95.00 760.00$              
123 P 830000A ROCK BARRIER LF 546 $13.00 7,098.00$           
124 P 830000B WOOD GUARD POSTS (TYPE 2) LF 68 $5.00 340.00$              
125 P 832005 MIDWEST GUARDRAIL SYSTEM LF 515 $25.00 12,875.00$         
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126 839584 ALTERNATIVE IN-LINE TERMINAL SYSTEM EA 2 $3,700.00 7,400.00$           
127 P 839543 TRANSITION RAILING (TYPE WB-31) EA 8 $3,600.00 28,800.00$         
128 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 6 $2,900.00 17,400.00$         
129 840504 4" THERMOPLASTIC TRAFFIC STRIPE (WHITE) LF 11303 $1.00 11,303.00$         
130 840504 4" THERMOPLASTIC TRAFFIC STRIPE (YELLOW) LF 11110 $1.10 12,221.00$         
131 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 35 $24.00 840.00$              
132 840523 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 12-3) LF 200 $0.90 180.00$              
133 P 850111 TYPE D TWO-WAY PAVEMENT MARKER (RETROREFLECTIVE) EA 468 $10.00 4,680.00$           

SUBTOTAL ROADWAY CONTRACT ITEMS 4,939,610$         
RETAINING WALL ITEMS

F 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 798 $90.00 71,820.00$         
F 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 1277 $85.00 108,545.00$       
F 193031 PERVIOUS BACKFILL MATERIAL (RETAINING WALL) CY 197 $115.00 22,655.00$         

490605 36" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3743 $375.00 1,403,625.00$    
F 510060 STRUCTURAL CONCRETE, RETAINING WALL CY 1222 $700.00 855,400.00$       

P-F 520103 BAR REINFORCING STEEL (RETAINING WALL)   LB 724080 $1.25 905,100.00$       
044XXX TUBULAR BICYCLE RAILING LF 432 $120.00 51,840.00$         
8397XX CONCRETE BARRIER TYPE 80 (MODIFIED) LF 432 $220.00 95,040.00$         

SUBTOTAL RETAINING WALL CONTRACT ITEMS 3,514,025$         
SACRAMENTO RIVER BRIDGE ITEMS

10XXXX TEMPORARY CONSTRUCTION TRESTLE LS 1 $2,043,000.00 2,043,000.00$    
14XXXX HYDROACOUSTIC MONITORING LS 1 $15,000.00 15,000.00$         
157550 BRIDGE REMOVAL LS 1 $953,387.20 953,387.20$       

F 192003 STRUCTURE EXCAVATION (BRIDGE) CY 568 $175.00 99,400.00$         
F 193003 STRUCTURE BACKFILL (BRIDGE) CY 729 $105.00 76,545.00$         

490607 48” CAST-IN-DRILLED-HOLE CONCRETE PILING LF 538 $805.00 433,090.00$       
490620 108" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 314 $2,300.00 722,200.00$       
4906XX 144” CAST-IN-DRILLED-HOLE CONCRETE PILING LF 189 $2,800.00 529,200.00$       
500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 $615,175.49 615,175.49$       

F 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 175 $650.00 113,750.00$       
F 510053 STRUCTURAL CONCRETE, BRIDGE CY 4799 $1,000.00 4,799,000.00$    
F 510088 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N MODIFIED) CY 45 $825.00 37,125.00$         

518051 PTFE SPHERICAL BEARING EA 12 $10,850.00 130,200.00$       
P 519094 JOINT SEAL ASSEMBLY (MR 3 1/2") LF 38 $355.00 13,490.00$         
P 519099 JOINT SEAL ASSEMBLY (MR 6") LF 38 $850.00 32,300.00$         
P 519118 JOINT SEAL ASSEMBLY (MR 9") LF 38 $1,375.00 52,250.00$         

P-F 520102 BAR REINFORCING STEEL (BRIDGE)   LB 1909964 $1.15 2,196,458.60$    
7034XX 10” WELDED STEEL PIPE CASING (BRIDGE) LF 25 $140.00 3,500.00$           

7034XX 16” WELDED STEEL PIPE CASING (BRIDGE) LF 25 $155.00 3,875.00$           

7034XX 20” WELDED STEEL PIPE CASING (BRIDGE) LF 50 $170.00 8,500.00$           

P-F 750505 BRIDGE DECK DRAINAGE SYSTEM LB 35252 $6.25 220,325.00$       
F 8397XX CONCRETE BARRIER TYPE 80 (MODIFIED) LF 2586 $220.00 568,920.00$       

044XXX TUBULAR BICYCLE RAILING LF 2586 $120.00 310,320.00$       
XXXXXXAESTHETIC ALLOWANCE LS 1 $698,850.56 698,850.56$       

SUBTOTAL SACRAMENTO RIVER BRIDGE CONTRACT ITEMS 14,675,862$       
SACRAMENTO OVERFLOW BRIDGE ITEMS

F 192003 STRUCTURE EXCAVATION (BRIDGE) CY 265 $175.00 46,375.00$         
F 193003 STRUCTURE BACKFILL (BRIDGE) CY 180 $105.00 18,900.00$         

490604 30" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 3486 $330.00 1,150,380.00$    
500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 1 $220,901.84 220,901.84$       

F 510053 STRUCTURAL CONCRETE, BRIDGE CY 2500 $800.00 2,000,000.00$    
F 510088 STRUCTURAL CONCRETE, APPROACH SLAB (TYPE N MODIFIED) CY 60 $825.00 49,500.00$         
F 510501 MINOR CONCRETE CY 4 $1,700.00 6,800.00$           

519095 JOINT SEAL ASSEMBLY (MR 4") LF 146 $345.00 50,370.00$         
F 520102 BAR REINFORCING STEEL (BRIDGE)   LB 667849 $1.15 768,026.35$       
F 520120 HEADED BAR REINFORCEMENT EA 400 $26.00 10,400.00$         

750505 BRIDGE DECK DRAINAGE SYSTEM LB 270 $6.25 1,687.50$           
8397XX CONCRETE BARRIER (TYPE 80 MODIFIED) LF 1438 $220.00 316,360.00$       

F 044XXX TUBULAR BICYCLE RAILING LF 1438 $120.00 172,560.00$       
SUBTOTAL OVERFLOW BRIDGE CONTRACT ITEMS 4,812,261$         

#REF! 999990 MOBILIZATION (10%) LS 1 $2,794,176 2,794,176$         
TOTAL CONTRACT ITEMS 30,735,934$       

3,073,594$         

33,809,528$       

FOR BUDGET PURPOSES USE
33,810,000$       

CONTINGENCIES (10%)

PROJECT TOTAL


